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1. Project summary

NOTE TO PLAN VIVO: Please kindly remove items highlighted in yellow from the public version
of this document.

The following Annual Report to the Plan Vivo Foundation reports upon the progress of Taking
Root’s Limay Community Carbon Project for the 2011-2012 planting year.

Summary

Table 1: Project summary

Reporting period 1 October 2011 - 30 September 2012

Technical specifications in use Mixed Species Plantation, Boundary
Planting, and Silvopastoral Planting

Area under management 378.8 ha Areas put under 223.5ha

equivalent* management since last equivalent*

report

Total smallholders with 131 New smallholders with PES | 55

plan vivos and PES agreements (2011 vintage)

agreements (all vintages) 2010 and 2011 farmers who | 8
added new land (2012
vintage)

Total payments made to community fund USD S 393,366.10

(all vintages)

Plan Vivo Certificates issued to date 46,027

(2011 vintage)

Submission for Certificate Issuance for new 66,207 tCO,

areas under management (2012 vintage)

*Boundary Planting is measured in kilometers, but the equivalent hectares have been calculated
based on the tCO,e sequestered in Mixed Species Plantation. See Appendix 1 for more details.




2. Key events, developments and challenges

Key events

Taking Root celebrates 5 years

= Fiekd
Above: Taking Root’s 5" Anniversary event — 27 September 2012

2012 marks Taking Root’s fifth anniversary. To celebrate this great milestone, and to strengthen
relationships with dedicated partners, clients and supporters, the organization hosted an
exclusive event near its Montreal headquarters. The turnout was fantastic and presentations
made by current partners brought to light the many benefits of working with Taking Root.

Visits from partnering organizations

In January 2012, the Limay Community Carbon Project received visits from a number of
international guests. This included representatives from myclimate (Switzerland), and
representatives from ZeroMission (Sweden), who were also accompanied by representatives
from their client, Arvid Nordquist, one of the largest coffee importers in Sweden. As supporters
of the project, they were all very pleased with its progress.
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ECODES workshop on the voluntary carbon market

In July 2012, co-executive director, Kahlil Baker was invited to attend the “Taller de Experiencias
practicas del Mercado Voluntario de Carbono “ (Workshop on practical experiences in the
voluntary carbon market) in Managua, organized by the Spanish environmental organization,
ECODES (http://ecodes.org). Kahil gave a presentation entitled "Practical experiences: Forestry
project in the municipality of Limay — Plan Vivo Nicaragua."

Flooding in region

During the last two weeks of October 2011, heavy rains associated with Tropical Depression 12E
caused severe flooding and mudslides from Guatemala to Nicaragua. Esteli, the department
where San Juan de Limay is located, was one of the worst affected departments in Nicaragua.

A total of 9.12 hectares of plantation and associated carbon benefit funded by partners from the
2010 planting season were lost. Although the areas could be replanted, they are now considered
high risk. To make up for the damage, Taking Root took full responsibility and replanting the lost
trees in new low risk locations and according to the new higher density Mixed Species Forest
Plantations Technical Specification. As such, more trees were replanted than were originally lost.

Table 2: Areas lost

Original Farmer Name Area Remaining Area Lost Percentage
Area (ha) (ha) (ha) Lost
1.58 Noel Jose Lopez Montenegro 0 1.58 100.00%
1.40 Juan Calderon Montalvan 0.78 0.62 44.3%

1.14 Luis Enrique Lanuza Montalvan 0.68 0.45 39.8%
4.53 Juan Martinez Cruz 0.99 3.54 78.1%
2.86 Oscar Marcial Bellorin Vanegas 0.92 1.94 67.8%
3.14 Horacio Suarez Cruz 2.15 0.99 31.5%

From evaluating this experience, Taking Root has made the following plan to recover lost land
and the following improvements to its planting policy:

1) Recovering lost land: Every year, Taking Root generates 15% more offsets than are sold,
which is used as a risk buffer against disasters like flooding. However, because this incident
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happened after only slightly more than two years since the trees were planted, it was important
to address this appropriately. As such, 100% of the areas lost in 2010 were replanted in the 2012
planting season with new farmers. The cost of doing so was fully covered by Taking Root.

2) Improving planting policy: The previous policy encouraged reforesting near rivers in order to
protect them. However, as was experienced, rivers can overflow and kill young trees. In order to
prevent this from happening again, a flooding hazard map was created through a GIS using the
existing hydrologic network, provided by the municipality de San Juan de Limay, and a
topographic map from the Space Radar Topographic Mission. Distances of 100 metres from
either side of rivers and 50 metres from either side of streams are considered high flooding
hazard areas that should not be planted.

Furthermore, moderate flooding hazard zones were identified as area from 100 m to 350 m of
rivers where the slope was less than five degrees based on previous flooding occurring in the
region. Such areas require additional evaluation by project technicians to be approved as eligible
on a case-by-case basis.

As devastating as the event was to the region as a whole and to the farmers who lost their
plantations, valuable lessons have been learned from this experience. Taking Root was fortunate
that this event took place early on in the project’s lifespan so that corrective actions could be
taken. Furthermore, this experience highlights the importance of the work that the project is
doing in the region as the damage caused by heavy rainfall is exacerbated by the lack of trees in
the region’s most critical watersheds. As a whole, that the safety and longevity of project has
been improved through this experience.

New project boundary

Early in 2012, the project boundary for the Limay Community Carbon Project was expanded
significantly to include all areas below 900 metres of elevation within the entire municipality of
San Juan de Limay, covering an area of 485.8 square kilometers.

A remote sensing specialist from the University of British Colombia, Jean-Simon Michaud, joined
the team to analyze satellite imagery of the municipality. This process involved hiring four
temporary technicians to conduct a thorough biomass survey of the land using Android tablets.
With this information, the staff was able to estimate the amount of carbon stored in the
landscape in order to calculate the carbon baseline for this new area.

With this new project boundary, producers from many more communities are eligible to
participate, including producers from 10 new communities this year alone. Word of the project
has spread very quickly and very far, with new producers living as far as 12 km from the original
project boundary. Taking Root estimates that, with this expanded project boundary, the project
can continue to grow for three more planting seasons before requiring an even greater project
boundary.
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Figure 1: New project Boundary (indicated in dark green)
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Addition of Silvopastoral Technical Specification

This year, the Limay Community Carbon Project introduced a new technical specification to the
project. This methodology involves the planting and intensive management of multi-purposed,
mixed tree species within cattle pastures, called a silvopastoral planting system.

See Section 3 on current land use activities for more details.

Increased nursery capacity and plantation density

To meet the high level of participation and to guarantee more than enough seedlings and trees,
Taking Root has significantly increased the size of the producer nurseries. In addition, to account
for seedling mortality, an increased nursery buffer policy was implemented so that three
seedlings are planted for every two trees required.
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Additional fuel-efficient cookstoves

S

Above: New fuel-efficient cookstoves in construction (left) and a new stove in use (right).

Since the late fall 2011, 22 new fuel-efficient stoves were built in the homes of participating
farmers. Farmers who had stoves that were in disrepair or who had very inefficient stoves were
given first priority. Overall, 25 stoves have been built.

Expanded human resources

To meet the high demand and fast growth of the project, Taking Root has hired two new
employees. Juan José Mendez Calix joins as Community Technician, and Danelia del Carmen
Sandoval Mendoza joins as Assistant Monitoring Technician.

Reforestaciin socil 8 et de
Carbono
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Above: New Limay headquarters (left) and team wearing new Taking Root T-shirts (right).

Taking Root has moved its offices to a new house in the Limay city center, where it has put in
additional effort to improve its presence within the community. It has, among other things,
painted its logo on the front of the building and given T-shirts to the Nicaraguan staff with the
organization’s logo so as to better identify them in the community. Consequently, there is an
increased knowledge and appreciation for the project within the community and many
producers have started coming directly to the office to manage their accounts.
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Technological advances

Tablets for monitoring
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Above: Technicians received extensive training with the tablets (/ft) so they are now working well with
them in the field (right).

New to the Limay Community Carbon Project is the use of GPS-enabled tablets for monitoring,
baseline measurement and recruitment. The community technicians have been equipped with
these fantastic tools to speed up the monitoring process, eliminate paper waste, and facilitate
instant wireless transfer of information to a central server. Earlier this spring, technicians took
part in a workshop to learn how to use the tablets. This increased capacity and new technology
will make for a much more precise and efficient processing of the monitoring data.

Project Information Management System (PIMS)

Taking Root has developed a Project Information Management Software (PIMS), a highly
customized, indispensible tool for managing its Plan Vivo carbon project. Using FileMaker Pro,
the PIMS addresses the basic needs of organizing, finding, tracking, sharing, monitoring and
reusing the technical information from the project and communicating it with the people and
processes that depend on that information. These people include: the Plan Vivo Foundation, the
project management team, the technicians and the producers themselves.

In addition to storing all of the project’s data, the PIMS provides the following functionality:

Producer profile management
Monitoring results

Producer payments and loans
Invoice generation

Report generation

Document tracking

Sales allocation

Easy to use user interface
Customizable templates for:

— Producer sale agreements
— Producer loan agreements
— Producer payment receipts
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— Producer invoices
This system is the backbone of Taking Root’s information management needs.

File sharing

This year Taking Root fully integrated the file sharing system, Sugarsync®©, used originally only in
Canada, with the office in Nicaragua. This has vastly improved the ability of the two teams to
share and update files, without the need for email. This improves the version control system for
the data being shared and avoids lost files.

Retail partnerships

Within the past year, Taking Root has solidified retail partnerships with the organizations COTAP
(USA), Tree Nation (Spain) and myclimate (Switzerland). These new partnerships have helped
Taking Root stabilize its retail partner base and diversify its sources of revenue.

CO, Responsible phase 1 launched = - - R e
In January 2012, Taking Root launched o n ‘
the Phase 1 of its CO, Responsible sait cozsizns-r?g:ﬁf;:&zua 2 O -

promotional  toolkit, which  was
developed to help companies that
purchase offsets to better communicate
about their commitment towards their
carbon responsibility. This tool was
developed and built by the Taking Root
Montreal team, with the help of
partners and stakeholders. The launch
has been a great tool to test the
market’s response to this opportunity
and test-drive the CO, Responsible microsite, a directory of participating products and services.
This experience will be applied to the Phase 2 of the kit (see page 12, Launch of CO, Responsible
Phase 2).

This past planting season was significantly larger in scale than previous years, and as a result it
was more difficult to gather the required number of seeds from local producers, as the volume
required was beyond their capacity. It inevitably forced the technician team to seek seeds from
outside of the project boundary.
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Above: Mandagual seeds (left) and Mahogany seed pods (r/ght) that were collected for the 2012 nurser/es

Solution: To meet requirements, seeds were purchased from producers outside the project
boundary. This inevitably created a new market for these communities, who are now receiving
direct benefits from the project by gathering and selling seeds.

Lessons learned: Taking Root will continue to work with different communities to collect seeds,
both within and outside of the project boundary — strengthening relationships and creating
opportunities for them while building its own seed bank, and ensuring access to adequate
supply in the long-run.

Barriers when using tablets

Various challenges were faced with introducing new Android tablets into the monitoring
process. Technicians had to undergo a sudden learning curve when first using the tablets, and
the tablets are also not functional in extreme weather or bright sunlight. Nonetheless, the gains
in efficiency were well worth the investment and the community technicians are excited about
using these new tools.

For challenges with producer recruitment, see Section 4.

Future developments

Human resources

In the coming year, Taking Root aims to hire a professional forest development manager to
further improve and streamline the operational processes. This position will also facilitate and
coordinate forest technology transfers from the Montreal office to the Limay office. This will
significantly increase capacity building within the team on the ground.

Social benefits survey

Taking Root will begin recording demographic information on the participating producers and
those hired to help with the project. This will provide a clearer socio-economic portrait of the
farmers and help inform future academic studies and business decisions. A Master’s student
from Colombia University (United States) will lead the survey in January 2013.

% 11
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With the advantages of the PIMS, Taking Root will begin making a responsibility and knowledge
transfer to the community technician and monitoring team. This will mainly involve shifting key
PIMS processes to Limay, empowering the Nicaragua team to work more independently and
giving the Montreal team time to invest in further improving the PIMS system as opposed to
maintaining the data.

In addition, Taking Root is exploring opportunities to license the PIMS to other project
developers as a valuable tool to improve their workflow. This provides an additional source of
revenue for the organization and enables other project developers to better manage and
analyze their project data.

This coming year, Taking Root will explore the benefits of biochar stoves in partnership with
PlanetStove, a company that develops biochar stoves for developing countries. The use of these
stoves would reduce the amount of carbon dioxide emitted into the atmosphere, would
mitigate indoor air pollution, and would provide valuable fertilizer for nurseries.

New potential partnerships are in development with additional retailers that will be confirmed
in the coming year.

Funding has been acquired through the local Caisse d’économie solidaire Desjardins
(http://www.caissesolidaire.coop) and the CDEC Rosemont-Petite-Patrie (http://www.cdec-
rpp.ca/) to develop the second phase of the CO, Responsible toolkit, based on feedback and
input from stakeholders. The new version of the toolkit will have much more user interactivity
and social media presence, with the aim of further expanding the platform and engaging the
general public. This Phase 2 has been in development since July 2012 and will likely be launched
early in 2013, in partnership with other Montreal-based social economy and development
organizations.

12




Taking Root continues to implement the Mixed Species Plantation and Boundary Planting
technical specifications, both of which have received small updates (see below). Furthermore, a
new Silvopastoral Planting technical specification has recently been approved.

Mixed Species Plantation

Land-use activities for 2011 vintage focused mainly on the Mixed Species Plantation. This
technical specification involves planting and intensively managing multi-purposed mixed species
forest plantations on participating farmers’ land. All of the species selected are native to the
region and are chosen in consultation with local producer groups and professional foresters.

For full details, view:
www.planvivo.org/wp-content/uploads/Limay mixed-forest_Plan-
Vivo TS _FINAL_March2011.pdf

Boundary Planting

This technical specification was introduced in 2011 as a pilot project. Otherwise known as living
fences, boundary planting is a way of introducing a variety of tree species along a property line
in order to replace fencing over time, as opposed to building and maintaining fences made of
timber. While sequestering carbon dioxide, this system helps diversify income, build long-lasting
fences, and produce highly prized lumber in the long run.

For full details, view: www.planvivo.org/wp-content/uploads/TS_B_Limay-F.pdf

Silvopastoral Planting

The Silvopastoral technical specification acknowledges the need for cattle pastures by
integrating trees and improved pasture with livestock. The trees improve pasture productivity,
provide shade, and produce timber, forage and fruit products for the farmers. The short rotation
nitrogen fixing species is harvested at a young age, providing building posts while fertilizing the
soil. This silvopastoral planting design sequesters carbon dioxide, provides ecosystem services in
the short run, and sustainably produced highly prized timber in the long run. Additionally, the
system provides additional services such as improving the pasture below the trees and adding
biomass to the soil.

Changes to technical specifications

All technical specifications now include the new project boundary and the addition of an
adaptive management approach:

“The forecasted carbon benefit only takes into account the carbon benefit of the longer
rotation species. The other species are excluded to actively manage the carbon
sequestration of the system based on adaptive management. If the longer rotation
species grow at a lower rate than is forecasted in this report, the project can delay or
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remove fewer of the trees scheduled for shorter rotations so that on a stand level the
carbon requirements are being met. For example, if one timber species is not growing to
expectation, more Caesalpinia velutina can be left uncut to ensure a wider growth until
it must be removed to make room for more longer-lived and valuable species, all while
guaranteeing the carbon obligations for that year. Caesalpinia velutina also has the
ability to grow into a large tree, so leaving these species for the longer-term is also
viable. This method ensures that producers can meet their growth milestones since
approximately double the number of trees is planted than what was used for the carbon
forecasting.”

Additionally, the initial density of the Mixed Species Plantations has been increased from 1389
trees per hectare to 1667 trees per hectare (an increase of 278 trees/ha).

The following data represents the scale of the project to date (all vintages).

The total number of producers with

registered PES agreements: 131

The total area covered by the project: 378.8 ha equivalent

Total hectares Mixed Species Plantation (original): 112.4 ha

Total kilometers Boundary Planting: (original) 35.9 km (29.4 ha equivalent)
Total hectares Mixed Species Plantation: 148.0 ha (149.7 ha equivalent)
Total kilometers of Boundary Planting: 18.6 km (13.5 ha equivalent)
Total hectares of Silvopastoral: 114.0 ha (73.8 ha equivalent)
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4. Submission for Plan Vivo Certificate Issuance

Recruitment of new producers

The 2012 planting season in Nicaragua started off at an incredible pace. Even by mid-January,
farmer recruitment targets were surpassed. In fact, a greater number of producers were
interested in the project than was required to meet 2012 planting targets, as explained below.

Recruitment challenges

High producer demand

Unlike the previous planting season, Taking Root had more demand from potential project
participants than required. A significant number of farmers wished to join the project even after
recruitment was complete.

Solution: These eager participants were pre-registered for the 2013 planting season, which has
made the coming season progress very quickly.

Recruitment across expanded project area

With a much larger project boundary, project technicians are required to travel significantly
greater distances to recruit farmers from unfamiliar communities and convince them to include
reforestation into their farm management plans. This has required a great deal of time and has
increased fuel expenses for the team.

Solution: The project technicians are recruiting producers in clusters within each community,
which is meant to reduce the effort required to achieve greater involvement from these further
communities.

Developing relationships in new communities

With the new project boundary, technicians have been working hard to develop relationships
within the following 11 new communities:
— Santana

—  Ocaotillo

— Zapotillo

— La Naranja

- Morcillo

— El Garcero

— ElRegen

— Diamante

— Victorina

— El Palmar

— Quebrada de Agua

Solution: To peak the interest of community members, technicians give talks with the
community and meet with community leaders. This helps develop trust and familiarity with the

15




technicians, the project and Taking Root in general.

In 2012, a few producers did not meet their obligations and withdrew from the project.
Consequently, some of the lands that were included in the project had to be removed, and loans

and materials that these producers received had to be retrieved by technicians.

Solution: This has given the organization an opportunity to evaluate its system early on in the
project development. To prevent future breach of contract, Taking Root has added a co-signer
to new contracts with producers. Technicians have also communicated with the lost producers
and have successfully received most the materials and funds.

Table 3: Project CO, sales and allocations for the 2012 vintage

Total volume of CO, forward sold 66,207 tCO,
Total sale price USD $413,340,01
Number of producers allocated to buyers 63

Total area

223.5 ha equivalent

Technical specification applied

Mixed Species Plantation, Boundary Planting

and Sllvopastoral Planting

Price to community fund per offset

USD $3.74

% of sale price to reach communities as PES

60%

For a complete list of producers and payments, see Monitoring Results in Appendix 2.
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Carbon sales

The following table outlines the distribution of Plan Vivo Certificates sold to date by vintage.

Table 4: Carbon sales to date

5. Sales of Plan Vivo certificates

2010 PrimaKlima - 11,009 S5.45 $60,000.15
weltweit- e.V.
2010 Carbon Advice Group 95 $7.00 $665.00
2010 CLEVEL 650 $5.00 $3,250.00
2010 Carbon Finance Intel 50 $6.00 $300.00
2010 Taking Root 538 $6.82 $3,669.16
2010 Total 12,342 $5.50 $67,883.21
2011 PrimaKlima - 20,950 $5.42* $113,570.00
weltweit- e.V.
2011 PrimaKlima - 5300 5.75 $30,475
weltweit- e.V.
2011 CLEVEL 850 $5.00 $4,250.00
2011 CLEVEL 1,350 $5.50 $7,425.00
2011 Zero Mission 1,000 $6.50 $6,500.00
2011 Taking Root 4,234 $5.50 $52,437.00
2011 Total 33,684 $5.85 $184,182.00
2012 PrimaKlima - 30,000 S5.65 $169,500.00
weltweit- e.V.
2012 CLEVEL 1400 $6.00 $8,400.00
2012 MyClimate 10,000 $8.00 $80,000.00
2012 Zero Mission 20,000 $6.10 $122,000.00
2012 Zero Mission 3899 $6.10 $23,783.90
2012 COTAP 359 $8.00 $2872.00
2012 Taking Root retail 219 $22.69 $4,969.11
sales
2012 Taking Root 330 $5.50 $1,815.00
2012 Total 66,207 $6.24 $413,340,01
$5.93 $665,355.22

*This sale was made for EUR €82,900, with the exchange rate calculated on 15 November 2010.
The Price per certificate in USD has been rounded thus the Total amount received in USD for this

sale does not perfectly add up in this table.
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For detailed monitoring results for new plan vivos, see Appendix 2.

For monitoring results for continuing participants, see Appendix 3.

There were several communication challenges faced during the 2011 monitoring process that
have since been resolved with the implementation of the tablets, the shared server, and the use
of Skype. As a result, the 2012 monitoring process went very smoothly.

Other challenges from the previous year, like the recording of dead or missing trees, were
resolved as well. Taking Root now has a system in place to differentiate between unmonitored
plots, monitored plots with no trees, and monitored plots with trees.

Taking Root monitors 10% of the area planted, and 10% of these trees are situated in location-
specific permanent sample plots. The trees in these plots are tagged and are given a permanent
ID so that technicians can track the re-measured trees each year. However, if trees within the
permanent sample plots are lost or die, this can cause some confusion in the monitoring system.

Early in the planting season, Taking Root realized that there was an issue with the permanent
sample plots. Technicians had mistakenly replaced lost trees in the permanent plots with trees
of different species or different ages, so this created irregular monitoring results. Fortunately
this was recognized during a pre-monitoring process, which was conducted so as to identify such
challenges. To resolve the issue, training was conducted with the project technicians so as to
ensure the tree ID labeling and tracking was done correctly. The result of these permanent
sample plots will be an extensive data set that will be invaluable for future research.

Where plan vivos were monitored unsuccessfully, the following causes were apparent:

Tree mortality: There was a mini drought in the middle of the rainy season, which caused higher
than usual seedling mortality.

Nursery results: Although more than enough seedlings where established in nurseries across the
project, some remote producers with individual nurseries had unsuccessful results.

The permanent sample plot tags that were previously being used were not durable enough to
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last over the medium and long-term. New tags were purchased that were specifically designed
for this purpose and will last much longer.

The monitoring team has been expanded to include Danelia del Carmen Sandoval Mendoza as
Assistant Monitoring Technician. She will be working with Randolf Bayardo Castellén Betanco,
the lead monitoring technician.
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7. PES update

Payments for Ecosystem Services

The table below provides a summary of the payments for ecosystem services made to date.

Payment batch indicates the number of separate times each producer received payments.
Producers paid refers to the number of producers who successfully met monitoring targets.
Payments issued represents the unique payments made (number of batches x number of
producers).

Producers who successfully passed their targets for 2010 and 2011 planting received their
payments for those years and 50% of 2012 payments. 2010 and 2011 producers who did not
meet 2011 targets but met them in 2012 were paid the rest of their 2010 and 2011 payments
but the 2012 payment was withheld. 2012 producers received all of their 2012 payments so as
to ensure they had enough capital to complete their work.

These payments were cross-referenced with the technician’s experience on the ground, so as to
ensure that producers had enough incentive and enough capital to participate successfully.

For detailed PES information, see Appendix 4.

Table 5: PES summary

2010 1 18 18 $2,070.93

2011 3 78 100 $11,461.75

2012 2 133 334 $51,933.17

TOTAL 6 134 unique 452 $65,465.85
producers

*Taking Root has provided many producers with advance payments for planting needs. These
advance payments are deducted from future payments at a rate that mirrors the PES schedule.
Thus the figures in this table and in Appendix 4 have already had a percentage of the advance
payments deducted. (See section 11.3 of Technical Specification — Mixed Forest Plantation for
PES schedule.)

Table 6: Producer loans for material and cash advances for project establishment

2010 $5,862.98

2011 $20,185.40
2012 $45,107.99
TOTAL $71,156.37

Note: The advance payment amounts from 2010 and 2011 have been updated to reflect
changes in producer participation.
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8. Ongoing community participation

Community participation methods

Taking Root uses the following methods to communicate with community participants
throughout the year:

Planting manuals

Taking Root has updated the planting manuals to reflect the changes in the technical
specifications. These manuals continue to serve as a valuable resource for technicians and
producers.

Community consultation

Within each community, technicians meet with the leaders and the community members to
present the project and its many benefits. The technicians are able to address any concerns that
the community may have, and gain their trust.

Technician and group training

Taking Root has invested additional resources and time into improving the training of the
technicians. These skills, in turn, are used to help train the participating producers during group
training sessions in each community. These group training sessions allow technicians to train
more producers at once, and enables producers to successfully work together to help reforest
each other’s land.

Community-led training

During planting, technicians will work with farmers to make sure they understand the
procedures and, when the technicians are confident in the participants, they move to the next
group. As a consequence, the community members involved in the training and reforestation
are themselves equipped with the knowledge and experience required to train other project
participants, creating an 'exponential training curve'.
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9. Breakdown of operational costs

Operational costs

The following table provides an overview of all operational costs connected to the project from
1 October 2011 — 30 September 2012.

Table 7: Operational costs

Human resources $177,010
Office/administration $13,834
Equipment/materials $7,176

Travel $4,104
Production expenses $14,273
Consultancy $32,094
Plan Vivo fees $19,192
Training $261
Marketing/Sales $7,762
Financial fees $4,758
Offsets in stock* -$1,815
Community fund** $170,339
Total Expenses S448,987
[ wmeome [ ]
Non offset revenue $12,522
Sales of offsets $338,261
Grants $62,618
Donations $24,958
Total income $438,360
-$10,628
Deficit covered b
guaranteed line of cryedit oA

* Offsets in stock refers to 2012 offsets purchased by Taking Root for resale that have yet to be
sold.

** This includes contracts made during this financial period earmarked for offsets for the 2013
planting season.
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Appendix 1: Equivalent hectare calculation

“Equivalent hectares” refers to the conversion of units of one technical specification to another,
in order to combine the two to better illustrate the project’s total size.

In Taking Root’s case, the equivalency factor is one hectare of Mixed Species Plantation

(original), or 296.3 tCO,.

In 2011, one kilometer of Boundary Planting sequestered 243 tCO,.

By dividing the tonnage of one kilometer of Boundary Planting by the tonnage of one hectare of
Mixed Species Plantation (original), we calculate that 0.82 hectares of Mixed Species is equal in

tonnage to 1 kilometer of Boundary Planting.

If we then multiple the unit lengths in kilometers of the parcels of Boundary Planting by 0.82, we
find the equivalent hectares in Mixed Species. The hectares from both technical specifications

can then be aggregated to find the total equivalent hectares planted for the year.

Table 8: Equivalent hectares for technical specifications

Mixed Species

296.3 tonnes /

. . lha=1ha 112.4 ha 112.4 ha
Plantation (original) hectare
Bounda‘ry‘ Planting 24‘3 tonnes / 1 km = 0.82 ha 35.9 km 29..4 ha
(original) kilometer equivalent
Mixed SpIeC|es 299.7 tonnes / 1ha=101ha 148.0 ha 149.7 ha
Plantation hectare equivalent
Boundary Planting 214.'8 tonnes / 1km =0.73 ha 18.6 km 13.'5 ha
kilometer equivalent
Silvopastoril 191.9 tonnes / 1ha=0.65ha 114.0 ha 73.'8 ha
hectare equivalent
N
P E\\V/
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Appendix 2: Monitoring results for new plan vivos

Table 9: 2012 vintage monitoring results

2012 1 10.1.001.12.4.01 Carlos Perez Blandon Mixed Species 1.65 ha Fail 495
2012 1 10.1.002.12.4.01 Oscar Marcial Bellorin Vanegas Mixed Species 8.94 ha Pass 2679
2012 1 10.1.017.12.3.01 Virjilio Sanchez Martinez Silvopastoral 6.89 ha Fail 1322
2012 1 11.1.006.12.4.01 Bernardo Antonio Espinoza Canales Mixed Species 1.14 ha Fail 342
2012 1 11.1.024.12.4.01 Ignacio Velasquez Espinoza Mixed Species 0.98 ha Pass 294
2012 1 11.1.028.12.4.01 Santos Danilo Castellon Espinoza Mixed Species 4.08 ha Pass 1223
2012 1 11.1.052.12.4.01 Oscar Gonzalez Blandon Mixed Species 1.26 ha Pass 378
2012 1 11.1.058.12.3.01 Ronaldo Ignacio Martinez Centeno Silvopastoral 1.26 ha Pass 242
2012 1 11.1.058.12.3.02 Ronaldo Ignacio Martinez Centeno Silvopastoral 2.99 ha Fail 574
2012 1 11.1.058.12.3.03 Ronaldo Ignacio Martinez Centeno Silvopastoral 2.11 ha Pass 405
2012 1 12.1.001.12.4.01 Alba Luz Hurtado Davila Mixed Species 1.87 ha Pass 560
2012 1 12.1.003.12.4.01 Boanerges Moreno Espinoza Mixed Species 4.44 ha Pass 1331
2012 1 12.1.004.12.4.01 Candido Mondragon Rodriguez Mixed Species 6.2 ha Pass 1858
2012 1 12.1.005.12.4.01 Cristobal de Jesus Acevedo Aguirre Mixed Species 3.74 ha Pass 1121
2012 1 12.1.006.12.4.01 Daniel Alvarado Mendez Mixed Species 5.06 ha Pass 1516
2012 1 12.1.007.12.4.01 Denis Antonio Gonzalez Chevez Mixed Species 1.87 ha Pass 560
2012 1 12.1.008.12.4.01 Maximiliano Osorio Rodriguez Mixed Species 5 ha Pass 1499
2012 1 12.1.009.12.4.01 Diomedes Olivas Mixed Species 1.03 ha Pass 309
2012 1 12.1.010.12.4.01 Domingo Paulino Valdivia Cruz Mixed Species 0.69 ha Pass 207
2012 1 12.1.010.12.4.02 Domingo Paulino Valdivia Cruz Mixed Species 0.97 ha Fail 291
2012 1 12.1.011.12.4.01 Eduar Jose Espinoza Betanco Mixed Species 8.86 ha Pass 2655
2012 1 12.1.012.12.4.01 Eleodoro Reyes Espinoza Mixed Species 2.01 ha Pass 602
2012 1 12.1.013.12.4.01 Erick Francisco Gonzalez Rodriguez Mixed Species 5.01 ha Pass 1501
2012 1 12.1.014.12.4.01 Lorenzo Quintero Mixed Species 1.19 ha Pass 357
2012 1 12.1.015.12.4.01 Favio Flores Vasques Mixed Species 1.16 ha Pass 348
2012 1 12.1.016.12.4.01 Florencio de Jesus Perez Mixed Species 0.39 ha Pass 117




2012 1 12.1.016.12.4.02 Florencio de Jesus Perez Mixed Species 0.63 ha Pass 189
2012 1 12.1.017.12.4.01 Francisco Ernesto Cedeno Mendoza Mixed Species 1.24 ha Pass 372
2012 1 12.1.018.12.5.01 Gerald Geovanny Vallejos Avila Boundary Planting 0.68 km Pass 146
2012 1 12.1.018.12.5.02 Gerald Geovanny Vallejos Avila Boundary Planting 0.63 km Pass 135
2012 1 12.1.018.12.5.03 Gerald Geovanny Vallejos Avila Boundary Planting 0.77 km Pass 165
2012 1 12.1.018.12.5.04 Gerald Geovanny Vallejos Avila Boundary Planting 0.45 km Pass 97
2012 1 12.1.018.12.5.05 Gerald Geovanny Vallejos Avila Boundary Planting 0.9 km Pass 193
2012 1 12.1.018.12.5.06 Gerald Geovanny Vallejos Avila Boundary Planting 0.2 km Pass 43
2012 1 12.1.019.12.4.01 Gerardo Antonio Romero Antonio Mixed Species 0.73 ha Pass 219
2012 1 12.1.019.12.4.02 Gerardo Antonio Romero Antonio Mixed Species 0.43 ha Fail 129
2012 1 12.1.019.12.4.03 Gerardo Antonio Romero Antonio Mixed Species 413 ha Pass 1238
2012 1 12.1.020.12.3.01 Gilberto German Quiroz Garcia Silvopastoral 67.8 ha Pass 13011
2012 1 12.1.021.12.5.01 Ruben Isaac Vasquez Vindel Boundary Planting 1.2 km Pass 258
2012 1 12.1.021.12.5.02 Ruben Isaac Vasquez Vindel Boundary Planting 0.16 km Pass 34
2012 1 12.1.021.12.5.03 Ruben Isaac Vasquez Vindel Boundary Planting 0.22 km Pass 47
2012 1 12.1.021.12.5.04 Ruben Isaac Vasquez Vindel Boundary Planting 0.29 km Pass 62
2012 1 12.1.021.12.5.05 Ruben Isaac Vasquez Vindel Boundary Planting 0.59 km Pass 127
2012 1 12.1.021.12.5.06 Ruben Isaac Vasquez Vindel Boundary Planting 0.79 km Pass 170
2012 1 12.1.021.12.5.07 Ruben Isaac Vasquez Vindel Boundary Planting 0.7 km Pass 150
2012 1 12.1.021.12.5.08 Ruben Isaac Vasquez Vindel Boundary Planting 0.35 km Pass 75
2012 1 12.1.021.12.5.09 Ruben Isaac Vasquez Vindel Boundary Planting 0.48 km Pass 103
2012 1 12.1.022.12.4.01 Guillermo Vindel Vanegas Mixed Species 1.11 ha Pass 333
2012 1 12.1.023.12.4.01 Amparo del Socorro Espinoza Mixed Species 135 | ha Pass 405
Zeledon
2012 1 12.1.024.12.4.01 Jaime Domingo Lanuza Hernandez Mixed Species 0.35 ha Pass 105
2012 1 12.1.024.12.4.02 Jaime Domingo Lanuza Hernandez Mixed Species 0.29 ha Pass 87
2012 1 12.1.024.12.5.01 Jaime Domingo Lanuza Hernandez Boundary Planting 0.59 km Pass 127
2012 1 12.1.024.12.5.02 Jaime Domingo Lanuza Hernandez Boundary Planting 0.22 km Pass 47
2012 1 12.1.024.12.5.03 Jaime Domingo Lanuza Hernandez Boundary Planting 0.39 km Pass 84
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2012 1 12.1.025.12.4.01 Jesus Gonzales Flores Mixed Species 1.2 ha Pass 360
2012 1 12.1.026.12.4.01 Julian Antonio Valdivia Diaz Mixed Species 1.84 ha Pass 551
2012 1 12.1.027.12.4.01 Rosalio Chabarria Perez Mixed Species 1.93 ha Pass 578
2012 1 12.1.028.12.4.01 Luis David Castellon Martinez Mixed Species 0.85 ha Pass 255
2012 1 12.1.028.12.4.02 Luis David Castellon Martinez Mixed Species 7.61 ha Pass 2281
2012 1 12.1.029.12.4.01 Manuel de Jesus Sandoval Reyes Mixed Species 2.49 ha Pass 746
2012 1 12.1.030.12.4.01 Marcelino Arostegui Mendoza Mixed Species 1.75 ha Pass 524
2012 1 12.1.031.12.4.01 Maritza de Jesus Morales Davila Mixed Species 1.88 ha Pass 563
2012 1 12.1.031.12.5.01 Maritza de Jesus Morales Davila Boundary Planting 0.64 km Pass 137
2012 1 12.1.031.12.5.02 Maritza de Jesus Morales Davila Boundary Planting 0.77 km Pass 165
2012 1 12.1.031.12.5.03 Maritza de Jesus Morales Davila Boundary Planting 0.57 km Pass 122
2012 1 12.1.031.12.5.04 Maritza de Jesus Morales Davila Boundary Planting 0.25 km Pass 54

2012 1 12.1.031.12.5.05 Maritza de Jesus Morales Davila Boundary Planting 0.12 km Pass 26

2012 1 12.1.031.12.5.06 Maritza de Jesus Morales Davila Boundary Planting 0.18 km Pass 39

2012 1 12.1.032.12.4.01 Marvin Antonio Rodriguez Sanchez Mixed Species 1.33 ha Pass 399
2012 1 12.1.033.12.4.01 Narciso Valdivia Lanuza Mixed Species 3.49 ha Pass 1046
2012 1 12.1.034.12.4.01 Noel de Jesus Canales Irias Mixed Species 0.96 ha Fail 288
2012 1 12.1.035.12.4.01 Ancelmo Simon Sanchez Gomez Mixed Species 4.27 ha Pass 1280
2012 1 12.1.036.12.4.01 Olga Fajardo Osegueda Mixed Species 1.6 ha Pass 480
2012 1 12.1.037.12.3.01 Pedro Gomez Gomez Silvopastoral 6.36 ha Pass 1220
2012 1 12.1.038.12.3.01 Polo Gomez Perez Silvopastoral 26.56 ha Pass 5097
2012 1 12.1.039.12.4.01 Prisciliano Gregorio Diaz Perez Mixed Species 2.27 ha Pass 680
2012 1 12.1.039.12.4.02 Prisciliano Gregorio Diaz Perez Mixed Species 1.72 ha Pass 515
2012 1 12.1.039.12.4.03 Prisciliano Gregorio Diaz Perez Mixed Species 1.39 ha Pass 417
2012 1 12.1.039.12.5.01 Prisciliano Gregorio Diaz Perez Boundary Planting 0.36 km Fail 77

2012 1 12.1.039.12.5.02 Prisciliano Gregorio Diaz Perez Boundary Planting 0.53 km Fail 114
2012 1 12.1.040.12.4.01 Ramon Enrrique Vanegas Vindel Mixed Species 2.53 ha Pass 758
2012 1 12.1.041.12.4.01 Raul Vallejo Zepeda Mixed Species 0.8 ha Pass 240
2012 1 12.1.041.12.5.01 Raul Vallejo Zepeda Boundary Planting 0.55 km Pass 118
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2012 1 12.1.041.12.5.02 Raul Vallejo Zepeda Boundary Planting 0.71 km Pass 153
2012 1 12.1.041.12.5.03 Raul Vallejo Zepeda Boundary Planting 0.73 km Fail 157
2012 1 12.1.041.12.5.04 Raul Vallejo Zepeda Boundary Planting 0.55 km Fail 118
2012 1 12.1.041.12.5.05 Raul Vallejo Zepeda Boundary Planting 0.38 km Pass 82

2012 1 12.1.042.12.4.01 Remberto Flores Obando Mixed Species 1.31 ha Pass 393
2012 1 12.1.043.12.4.01 Rodemiro Cruz Calderon Mixed Species 8.58 ha Pass 2571
2012 1 12.1.044.12.4.01 Santos Aurelio Guevara Espinoza Mixed Species 1.18 ha Pass 354
2012 1 12.1.045.12.4.01 Sergio Gonsalez Sandoval Mixed Species 1.11 ha Pass 333
2012 1 12.1.046.12.4.01 Silbio Pastor Espinoza Moreno Mixed Species 1.2 ha Pass 360
2012 1 12.1.047.12.4.01 Silveria Florentina Palma Mixed Species 0.71 ha Pass 213
2012 1 12.1.047.12.5.01 Silveria Florentina Palma Boundary Planting 0.14 km Pass 30

2012 1 12.1.047.12.5.02 Silveria Florentina Palma Boundary Planting 0.46 km Pass 99

2012 1 12.1.048.12.4.01 Luis Antonio Corea Pino Mixed Species 1.09 ha Pass 327
2012 1 12.1.048.12.4.02 Luis Antonio Corea Pino Mixed Species 0.49 ha Pass 147
2012 1 12.1.048.12.4.03 Luis Antonio Corea Pino Mixed Species 0.72 ha Pass 216
2012 1 12.1.049.12.4.01 Cesar Augusto Lopez Galeano Mixed Species 2.62 ha Pass 785
2012 1 12.1.050.12.4.01 Victorina Flores Obando Mixed Species 2.52 ha Pass 755
2012 1 12.1.051.12.4.01 Yader Rolando Meneses Vindell Mixed Species 5.93 ha Pass 1777
2012 1 12.1.052.12.4.01 Roberto Rodriguez Aguirre Mixed Species 1.1 ha Fail 330
2012 1 12.1.053.12.4.01 Santos Hilario Valdivia Lanuza Mixed Species 1.03 ha Pass 309
2012 1 12.1.054.12.4.01 Roger Alberto Rosales Mendoza Mixed Species 0.73 ha * 219
2012 1 12.1.054.12.5.01 Roger Alberto Rosales Mendoza Boundary Planting 0.53 km * 114
2012 1 12.1.054.12.5.02 Roger Alberto Rosales Mendoza Boundary Planting 0.35 km * 75

2012 1 12.1.054.12.5.03 Roger Alberto Rosales Mendoza Boundary Planting 0.11 km * 24

* Indicates parcel was planted post-monitoring.
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Appendix 3: Monitoring results for continuing plan vivos

Table 10: Monitoring results for continuing plan vivos

2010 3 10.1.001.10.1.01 Carlos Perez Blandon Mixed Species (Original) 1.36 ha Pass 403
2011 2 10.1.001.11.1.01 Carlos Perez Blandon Mixed Species (Original) 0.99 ha Pass 294
2010 3 10.1.003.10.1.01 Joaquin Benavidez Martinez Mixed Species (Original) 3.39 ha Pass 1005
2010 3 10.1.004.10.1.01 Zayda Elizabeth Blandon Mendoza Mixed Species (Original) 0.89 ha Pass 264
2010 3 10.1.005.10.1.01 Josefa Calderon Ordofiez Mixed Species (Original) 0.87 ha Pass 257
2010 3 10.1.005.10.1.02 Josefa Calderon Ordofiez Mixed Species (Original) 0.63 ha Pass 188
2010 3 10.1.006.10.1.01 Juan Calderon Montalvan Mixed Species (Original) 0.78 ha Pass 415
2011 2 10.1.006.11.2.01 Juan Calderon Montalvan Boundary Planting (Original) 1.02 km Pass 248
2011 2 10.1.006.11.2.02 Juan Calderon Montalvan Boundary Planting (Original) 0.24 km Pass 59
2010 3 10.1.007.10.1.01 Pablo Cruz Mixed Species (Original) 1.77 ha Pass 524
2010 3 10.1.008.10.1.01 Osman Antonio Cruz Reyes Mixed Species (Original) 1.54 ha Pass 611
2010 3 10.1.009.10.1.01 Juan Antonio Garmendia Mixed Species (Original) 162 | ha Pass 480
Hernandez
2011 2 10.1.009.11.1.01 Juan Antonio Garmendia Mixed Species (Original) 070 | ha Pass 207
Hernandez
2011 2 10.1.009.11.1.02 Juan Antonio Garmendia Mixed Species (Original) 037 | ha Fail 110
Hernandez
2010 3 10.1.010.10.1.01 Marcial Rodriguez Gonzalez Mixed Species (Original) 2.07 ha Pass 613
2010 3 10.1.011.10.1.01 Felix de Jesus Hernandez Rodriguez Mixed Species (Original) 1.68 ha Fail 497
2010 3 10.1.012.10.1.01 Alexi Remberto Lanuza Jarquin Mixed Species (Original) 0.97 ha Pass 287
2010 3 10.1.013.10.1.01 Pedro Angel Lanusa Montalvan Mixed Species (Original) 0.95 ha Pass 281
2011 2 10.1.013.11.1.01 Pedro Angel Lanusa Montalvan Mixed Species (Original) 0.36 ha Pass 107
2011 2 10.1.013.11.1.02 Pedro Angel Lanusa Montalvan Mixed Species (Original) 0.44 ha Pass 130
2010 3 10.1.015.10.1.01 Angela Martinez Perez Mixed Species (Original) 1.08 ha Pass 319
2010 3 10.1.015.10.1.02 Angela Martinez Perez Mixed Species (Original) 1.59 ha Pass 471
2011 2 10.1.015.11.1.01 Angela Martinez Perez Mixed Species (Original) 0.65 ha Pass 193
2010 3 10.1.016.10.1.01 Juan Martinez Cruz Mixed Species (Original) 0.99 ha Pass 612
2010 3 10.1.017.10.1.01 Virjilio Sanchez Martinez Mixed Species (Original) 2.97 ha Pass 881
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2010 3 10.1.018.10.1.01 Horacio Suarez Cruz Mixed Species (Original) 2.15 ha Pass 930
2010 3 10.1.019.10.1.01 Jose Heraldo Torres Mixed Species (Original) 1.52 ha Pass 451
2010 3 10.1.020.10.1.01 Santos Efrain Garmendia Espinoza Mixed Species (Original) 0.44 ha Pass 129
2010 3 10.1.020.10.1.02 Santos Efrain Garmendia Espinoza Mixed Species (Original) 0.87 ha Pass 258
2011 2 10.1.020.11.2.01 Santos Efrain Garmendia Espinoza Boundary Planting (Original) 0.85 km Pass 207
2011 2 10.1.020.11.2.02 Santos Efrain Garmendia Espinoza Boundary Planting (Original) 0.22 km Pass 53
2011 2 10.1.020.11.2.03 Santos Efrain Garmendia Espinoza Boundary Planting (Original) 0.12 km Pass 29
2011 2 10.1.020.11.2.04 Santos Efrain Garmendia Espinoza Boundary Planting (Original) 0.60 km Pass 146
2010 3 10.1.021.10.1.01 Luis Enrrique Lanuza Montalvan Mixed Species (Original) 0.68 ha Pass 337
2011 2 10.1.021.11.2.01 Luis Enrrique Lanuza Montalvan Boundary Planting (Original) 0.28 km Pass 68
2011 2 10.1.021.11.2.02 Luis Enrrique Lanuza Montalvan Boundary Planting (Original) 0.81 km Pass 197
2010 3 10.1.022.10.1.01 Julian Adolfo Lanuza Gomez Mixed Species (Original) 0.51 ha Pass 151
2010 3 10.1.022.10.1.02 Julian Adolfo Lanuza Gomez Mixed Species (Original) 0.23 ha Fail 68
2011 2 10.1.022.11.2.01 Julian Adolfo Lanuza Gomez Boundary Planting (Original) 0.37 km Pass 90
2011 2 10.1.022.11.2.02 Julian Adolfo Lanuza Gomez Boundary Planting (Original) 0.32 km Fail 78
2011 2 11.1.001.11.1.01 Adrian Sevilla Mixed Species (Original) 0.97 ha Pass 287
2011 2 11.1.001.11.1.02 Adrian Sevilla Mixed Species (Original) 0.39 ha Pass 116
2011 2 11.1.002.11.1.01 Albertina Espinoza Lopez Mixed Species (Original) 1.13 ha Pass 335
2011 2 11.1.003.11.1.01 Alex Ramon Ramirez Ponce Mixed Species (Original) 0.52 ha Pass 154
2011 2 11.1.003.11.2.01 Alex Ramon Ramirez Ponce Boundary Planting (Original) 1.13 km Pass 275
2011 2 11.1.003.11.2.02 Alex Ramon Ramirez Ponce Boundary Planting (Original) 0.35 km Pass 85
2011 2 11.1.003.11.2.03 Alex Ramon Ramirez Ponce Boundary Planting (Original) 0.19 km Pass 46
2011 2 11.1.004.11.1.01 Ariel Enrique Lopez Irias Mixed Species (Original) 1.18 ha Pass 350
2011 2 11.1.005.11.1.01 Bernardo Velasquez Bellorin Mixed Species (Original) 0.66 ha Pass 196
2011 2 11.1.005.11.1.02 Bernardo Velasquez Bellorin Mixed Species (Original) 0.67 ha Pass 199
2011 2 11.1.006.11.1.01 Bernardo Antonio Espinoza Canales Mixed Species (Original) 0.96 ha Pass 284
2011 2 11.1.006.11.1.02 Bernardo Antonio Espinoza Canales Mixed Species (Original) 0.06 ha ** 18
2011 2 11.1.007.11.1.01 Boanerge Cruz Blandon Mixed Species (Original) 0.72 ha Pass 213
2011 2 11.1.007.11.2.01 Boanerge Cruz Blandon Boundary Planting (Original) 2.10 km Pass 510
2011 2 11.1.009.11.1.01 Sabino Aristedes Espinoza Espinoza Mixed Species (Original) 0.49 ha Pass 145
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2011 2 11.1.009.11.1.02 Sabino Aristedes Espinoza Espinoza Mixed Species (Original) 0.47 ha Pass 139
2011 2 11.1.010.11.1.01 Denis Lopez Mixed Species (Original) 0.76 ha Pass 225
2011 2 11.1.010.11.1.02 Denis Lopez Mixed Species (Original) 0.52 ha Pass 154
2011 2 11.1.011.11.1.01 Denis Alberto Lanuza Montalvan Mixed Species (Original) 0.85 ha Pass 252
2011 2 11.1.011.11.1.02 Denis Alberto Lanuza Montalvan Mixed Species (Original) 0.87 ha Pass 259
2011 2 11.1.012.11.1.01 Fransisco Denys Cruz Cruz Mixed Species (Original) 0.65 ha Pass 193
2011 2 11.1.012.11.2.01 Fransisco Denys Cruz Cruz Boundary Planting (Original) 2.95 km Pass 717
2011 2 11.1.013.11.1.01 Domingo Edwin Cruz Cruz Mixed Species (Original) 0.63 ha Fail 187
2011 2 11.1.013.11.1.02 Domingo Edwin Cruz Cruz Mixed Species (Original) 0.68 ha Pass 201
2011 2 11.1.014.11.1.01 Dorotea de Jesus Espinoza Tercero Mixed Species (Original) 0.83 ha Pass 246
2011 2 11.1.014.11.1.02 Dorotea de Jesus Espinoza Tercero Mixed Species (Original) 0.41 ha Fail 121
2011 2 11.1.015.11.1.01 Doroteo Benavidez Cruz Mixed Species (Original) 1.41 ha Pass 418
2011 2 11.1.016.11.1.01 Duglas Arnulfo Reyes Valdivia Mixed Species (Original) 0.76 ha Pass 225
2011 2 11.1.016.11.2.01 Duglas Arnulfo Reyes Valdivia Boundary Planting (Original) 1.01 km Pass 245
2011 2 11.1.016.11.2.02 Duglas Arnulfo Reyes Valdivia Boundary Planting (Original) 0.18 km Pass 44
2011 2 11.1.016.11.2.03 Duglas Arnulfo Reyes Valdivia Boundary Planting (Original) 0.21 km Pass 51
2011 2 11.1.017.11.1.01 Sonia Maria Calderon Guerrero Mixed Species (Original) 1.45 ha Pass 430
2011 2 11.1.018.11.1.01 Felipe Martin Castellon Mixed Species (Original) 0.75 ha Pass 222
2011 2 11.1.018.11.2.01 Felipe Martin Castellon Boundary Planting (Original) 0.55 km Pass 134
2011 2 11.1.018.11.2.02 Felipe Martin Castellon Boundary Planting (Original) 0.22 km Pass 53
2011 2 11.1.019.11.1.01 Felix Pedro Velasquez Bellorin Mixed Species (Original) 2.35 ha Pass 696
2011 2 11.1.020.11.1.01 Florencio Mendoza Gonzales Mixed Species (Original) 0.55 ha Pass 163
2011 2 11.1.020.11.1.02 Florencio Mendoza Gonzales Mixed Species (Original) 0.94 ha Pass 279
2011 2 11.1.021.11.1.01 Amado Gabriel Martinez Casco Mixed Species (Original) 0.82 ha Pass 243
2011 2 11.1.021.11.2.01 Amado Gabriel Martinez Casco Boundary Planting (Original) 0.44 km Pass 107
2011 2 11.1.021.11.2.02 Amado Gabriel Martinez Casco Boundary Planting (Original) 0.11 km Pass 27
2011 2 11.1.021.11.2.03 Amado Gabriel Martinez Casco Boundary Planting (Original) 0.41 km Pass 100
2011 2 11.1.022.11.1.01 Gerardo Martinez Perez Mixed Species (Original) 0.13 ha ** 39
2011 2 11.1.022.11.1.02 Gerardo Martinez Perez Mixed Species (Original) 0.93 ha Pass 276
2011 2 11.1.023.11.1.01 Henry Uriel Morales Caballero Mixed Species (Original) 1.19 ha Pass 353
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2011 2 11.1.024.11.1.01 Ignacio Velasquez Espinoza Mixed Species (Original) 1.75 ha Fail 519
2011 2 11.1.025.11.1.01 Isidoro Celestino Davila Lopez Mixed Species (Original) 4.42 ha Pass 1310
2011 2 11.1.026.11.1.01 Maria Elisa Gonzales Blandon Mixed Species (Original) 2.28 ha Pass 676
2011 2 11.1.027.11.1.01 Jose Alejandro Moreno Rodriguez Mixed Species (Original) 0.50 ha Pass 148
2011 2 11.1.027.11.1.02 Jose Alejandro Moreno Rodriguez Mixed Species (Original) 0.62 ha Pass 184
2011 2 11.1.027.11.2.01 Jose Alejandro Moreno Rodriguez Boundary Planting (Original) 0.29 km Pass 70

2011 2 11.1.027.11.2.02 Jose Alejandro Moreno Rodriguez Boundary Planting (Original) 0.07 km Pass 17

2011 2 11.1.027.11.2.03 Jose Alejandro Moreno Rodriguez Boundary Planting (Original) 0.46 km Fail 112
2011 2 11.1.027.11.2.04 Jose Alejandro Moreno Rodriguez Boundary Planting (Original) 0.22 km Fail 53

2011 2 11.1.027.11.2.05 Jose Alejandro Moreno Rodriguez Boundary Planting (Original) 0.25 km Fail 61

2011 2 11.1.027.11.2.06 Jose Alejandro Moreno Rodriguez Boundary Planting (Original) 0.32 km Fail 78

2011 2 11.1.028.11.1.01 Santos Danilo Castellon Espinoza Mixed Species (Original) 0.27 ha Fail 80

2011 2 11.1.028.11.1.02 Santos Danilo Castellon Espinoza Mixed Species (Original) 1.65 ha Pass 489
2011 2 11.1.028.11.1.03 Santos Danilo Castellon Espinoza Mixed Species (Original) 0.51 ha Fail 151
2011 2 11.1.029.11.1.01 Jose Benito Martinez Perez Mixed Species (Original) 1.35 ha Pass 400
2011 2 11.1.030.11.1.01 Jose Benito Reyes Mixed Species (Original) 2.19 ha Pass 649
2011 2 11.1.031.11.1.01 Jose Edelberto Carrasco Carrasco Mixed Species (Original) 1.35 ha Pass 400
2011 2 11.1.032.11.1.01 Santos Catalina Perez Blandon Mixed Species (Original) 0.92 ha Pass 273
2011 2 11.1.033.11.1.01 Jose Hilario Herrera Talavera Mixed Species (Original) 0.92 ha Pass 273
2011 2 11.1.034.11.1.01 | Juan Fransisco Castellon Hernandez Mixed Species (Original) 0.97 ha Pass 287
2011 2 11.1.034.11.1.02 | Juan Fransisco Castellon Hernandez Mixed Species (Original) 0.32 ha Pass 95

2011 2 11.1.035.11.1.01 Juan Antonio Lopez Arauz Mixed Species (Original) 1.48 ha Pass 439
2011 2 11.1.036.11.1.01 Santos Aurelia Cruz Lopez Mixed Species (Original) 1.53 ha Pass 453
2011 2 11.1.037.11.1.01 Julian Velazquez Rivera Mixed Species (Original) 0.53 ha Pass 157
2011 2 11.1.037.11.1.02 Julian Velazquez Rivera Mixed Species (Original) 0.29 ha Pass 86

2011 2 11.1.037.11.2.01 Julian Velazquez Rivera Boundary Planting (Original) 0.46 km Pass 112
2011 2 11.1.037.11.2.02 Julian Velazquez Rivera Boundary Planting (Original) 0.42 km Pass 102
2011 2 11.1.037.11.2.03 Julian Velazquez Rivera Boundary Planting (Original) 0.46 km Pass 112
2011 2 11.1.038.11.2.01 Justina Victoria Valdivia Centeno Boundary Planting (Original) 1.62 km Pass 394
2011 2 11.1.038.11.2.02 Justina Victoria Valdivia Centeno Boundary Planting (Original) 0.38 km Pass 92
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2011 2 11.1.039.11.1.01 Julio Cesar Cruz Valdivia Mixed Species (Original) 1.92 ha Pass 569
2011 2 11.1.040.11.1.01 Julio Pastor Perez Benavidez Mixed Species (Original) 0.47 ha Pass 139
2011 2 11.1.040.11.1.02 Julio Pastor Perez Benavidez Mixed Species (Original) 0.50 ha Pass 148
2011 2 11.1.040.11.2.01 Julio Pastor Perez Benavidez Boundary Planting (Original) 1.51 km Pass 367
2011 2 11.1.040.11.2.02 Julio Pastor Perez Benavidez Boundary Planting (Original) 0.11 km Pass 27
2011 2 11.1.040.11.2.03 Julio Pastor Perez Benavidez Boundary Planting (Original) 0.03 km Pass 7
2011 2 11.1.041.11.1.01 Justo Pastor Hurtado Murillo Mixed Species (Original) 1.40 ha Pass 415
2011 2 11.1.042.11.1.01 Victoria del Carmen Casco Centeno Mixed Species (Original) 1.18 ha Pass 350
2011 2 11.1.043.11.1.01 Luis Eudoro Cruz Cruz Mixed Species (Original) 0.93 ha Pass 276
2011 2 11.1.043.11.1.02 Luis Eudoro Cruz Cruz Mixed Species (Original) 0.41 ha Pass 121
2011 2 11.1.044.11.1.01 Luisa Aurora Davila Lopez Mixed Species (Original) 0.55 ha Pass 163
2011 2 11.1.044.11.1.02 Luisa Aurora Davila Lopez Mixed Species (Original) 0.88 ha Pass 261
2011 2 11.1.044.11.1.03 Luisa Aurora Davila Lopez Mixed Species (Original) 0.94 ha Pass 279
2011 2 11.1.045.11.1.01 Marlene del Socorro Canales Irias Mixed Species (Original) 1.51 ha Pass 447
2011 2 11.1.046.11.1.01 Santos Alejandro Velasquez Mixed Species (Original) 1.23 ha Pass 364
2011 2 11.1.046.11.1.02 Santos Alejandro Velasquez Mixed Species (Original) 0.53 ha Pass 157
2011 2 11.1.046.11.1.03 Santos Alejandro Velasquez Mixed Species (Original) 0.42 ha Pass 124
2011 2 11.1.047.11.1.01 Martin de Jesus Quintero Mixed Species (Original) 078 | ha Pass 231
Valladares
2011 2 11.1.047.11.2.01 Martin de Jesus Quintero Boundary Planting (Original) | 0.38 | km Pass 92
Valladares
2011 2 11.1.047.11.2.02 Martin de Jesus Quintero Boundary Planting (Original) | 0.27 | km Pass 66
Valladares
2011 2 11.1.047.11.2.03 Martin de Jesus Quintero Boundary Planting (Original) | 0.56 | km Pass 136
Valladares
2011 2 11.1.048.11.1.01 Noel Antonio Moreno Rodriguez Mixed Species (Original) 0.74 ha Pass 219
2011 2 11.1.048.11.2.01 Noel Antonio Moreno Rodriguez Boundary Planting (Original) 0.09 km Fail 22
2011 2 11.1.048.11.2.02 Noel Antonio Moreno Rodriguez Boundary Planting (Original) 0.48 km Fail 117
2011 2 11.1.048.11.2.03 Noel Antonio Moreno Rodriguez Boundary Planting (Original) 0.08 km Fail 19
2011 2 11.1.048.11.2.04 Noel Antonio Moreno Rodriguez Boundary Planting (Original) 0.24 km Pass 58
2011 2 11.1.050.11.1.01 Nubia Estela Talavera Mixed Species (Original) 0.56 ha Pass 166
@%«wgﬁﬁ,
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2011 2 11.1.050.11.2.01 Nubia Estela Talavera Boundary Planting (Original) 0.41 km Pass 100
2011 2 11.1.050.11.2.02 Nubia Estela Talavera Boundary Planting (Original) 0.81 km Pass 197
2011 2 11.1.051.11.1.01 Orlando Antonio Hurtado Calero Mixed Species (Original) 0.83 ha Pass 246
2011 2 11.1.051.11.1.02 Orlando Antonio Hurtado Calero Mixed Species (Original) 0.37 ha Pass 110
2011 2 11.1.052.11.1.01 Oscar Gonzalez Blandon Mixed Species (Original) 0.67 ha Pass 199
2011 2 11.1.052.11.1.02 Oscar Gonzalez Blandon Mixed Species (Original) 2.65 ha Pass 785
2011 2 11.1.052.11.1.03 Oscar Gonzalez Blandon Mixed Species (Original) 0.90 ha Pass 267
2011 2 11.1.053.11.1.01 Oscar Danilo Vanegas Padilla Mixed Species (Original) 2.18 ha Pass 646
2011 2 11.1.053.11.2.01 Oscar Danilo Vanegas Padilla Boundary Planting (Original) 0.20 km Pass 49
2011 2 11.1.053.11.2.02 Oscar Danilo Vanegas Padilla Boundary Planting (Original) 1.38 km Pass 335
2011 2 11.1.053.11.2.03 Oscar Danilo Vanegas Padilla Boundary Planting (Original) 0.01 km Pass 2
2011 2 11.1.053.11.2.04 Oscar Danilo Vanegas Padilla Boundary Planting (Original) 0.64 km Pass 156
2011 2 11.1.054.11.1.01 Pio Antonio Araruz Mixed Species (Original) 1.15 ha Pass 341
2011 2 11.1.055.11.1.01 Ramon Evaristo Castellon Lopez Mixed Species (Original) 0.75 ha Pass 222
2011 2 11.1.055.11.2.01 Ramon Evaristo Castellon Lopez Boundary Planting (Original) 191 km Pass 464
2011 2 11.1.056.11.1.01 Luis Rufino Benavides Martinez Mixed Species (Original) 1.29 ha Pass 382
2011 2 11.1.057.11.1.01 Ronaldo Anselmo Carrasco Mixed Species (Original) 016 | ha Pass 47
Carrasco
Ronaldo Anselmo Carrasco . .
2011 2 11.1.057.11.2.01 Boundary Planting (Original) 0.50 km Pass 122
Carrasco
Ronaldo Anselmo Carrasco . .
2011 2 11.1.057.11.2.03 Boundary Planting (Original) 0.04 km Pass 10
Carrasco
Ronaldo Anselmo Carrasco . .
2011 2 11.1.057.11.2.04 Boundary Planting (Original) 0.06 km Pass 15
Carrasco
Ronaldo Anselmo Carrasco . .
2011 2 11.1.057.11.2.06 Boundary Planting (Original) 0.14 km Pass 34
Carrasco
Ronaldo Anselmo Carrasco . .
2011 2 11.1.057.11.2.07 Boundary Planting (Original) 0.47 km Pass 114
Carrasco
2011 2 11.1.058.11.2.01 Ronaldo Ignacio Martinez Centeno Boundary Planting (Original) 0.98 km Pass 238
2011 2 11.1.058.11.2.02 Ronaldo Ignacio Martinez Centeno Boundary Planting (Original) 0.22 km Pass 53
2011 2 11.1.058.11.2.03 Ronaldo Ignacio Martinez Centeno Boundary Planting (Original) 1.24 km Pass 301
2011 2 11.1.058.11.2.04 Ronaldo Ignacio Martinez Centeno Boundary Planting (Original) 1.74 km Pass 423
@%«wgﬁﬁ,
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2011 2 11.1.058.11.2.05 Ronaldo Ignacio Martinez Centeno Boundary Planting (Original) 0.22 km Pass 53
2011 2 11.1.059.11.1.01 Ruddy Jose Olivas Mixed Species (Original) 0.92 ha Pass 273
2011 2 11.1.059.11.2.01 Ruddy Jose Olivas Boundary Planting (Original) 1.22 km Pass 296
2010 3 10.1.001.10.1.01 Carlos Perez Blandon Mixed Species (Original) 1.36 ha Pass 403
2011 2 10.1.001.11.1.01 Carlos Perez Blandon Mixed Species (Original) 0.99 ha Pass 294

** Indicates parcel was not monitored for being too small in size.
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Appendix 4: Payments for Ecosystem Services to date

The following tables list all payments made to producers to date, including how much has been paid
to producers since the last annual report. A percentage of the advance payments made to producers
has already been deducted from these amounts.

Table 11: Payments from previous reporting period

2010 December 10.1.007 Pablo Cruz $100.10
2010 December 10.1.019 Jose Heraldo Torres $87.06
2010 December 10.1.011 Felix de Jesus Hernandez Rodriguez $92.25
2010 December 10.1.005 Josefa Calderon Ordofiez $83.24
2010 December 10.1.016 Juan Martinez Cruz $268.04
2010 December 10.1.018 Horacio Suarez Cruz $193.02
2010 December 10.1.003 Joaquin Benavidez Martinez $214.68
2010 December 10.1.006 Juan Calderon Montalvan $72.61
2010 December 10.1.002 Oscar Marcial Bellorin Vanegas $140.22
2010 December 10.1.009 Juan Antonio Garmendia Hernandez $88.63
2010 December 10.1.017 Virjilio Sanchez Martinez $175.54
2010 December 10.1.010 Marcial Rodriguez Gonzalez $93.72
2010 December 10.1.004 Zayda Elizabeth Blandon Mendoza $54.47
2010 December 10.1.001 Carlos Perez Blandon $56.22
2010 December 10.1.015 Angela Martinez Perez $150.09
2010 December 10.1.012 Alexi Remberto Lanuza Jarquin $51.24
2010 December 10.1.014 Noel Jose Lopez Montenegro $94.57
2010 December 10.1.013 Pedro Angel Lanusa Montalvan $55.24
2011 May 10.1.007 Pablo Cruz $134.42
2011 May 10.1.019 Jose Heraldo Torres $117.19
2011 May 10.1.011 Felix de Jesus Hernandez Rodriguez $124.62
2011 May 10.1.005 Josefa Calderon Ordofiez $112.37
2011 May 10.1.016 Juan Martinez Cruz $339.64
2011 May 10.1.018 Horacio Suarez Cruz $258.13
2011 May 10.1.003 Joaquin Benavidez Martinez $286.42
2011 May 10.1.006 Juan Calderon Montalvan $106.18
2011 May 10.1.002 Oscar Marcial Bellorin Vanegas $191.61
2011 May 10.1.009 Juan Antonio Garmendia Hernandez $119.82
2011 May 10.1.017 Virjilio Sanchez Martinez $235.59
2011 May 10.1.010 Marcial Rodriguez Gonzalez $180.47
2011 May 10.1.004 Zayda Elizabeth Blandon Mendoza $72.90
2011 May 10.1.001 Carlos Perez Blandon $75.54
2011 May 10.1.015 Angela Martinez Perez $202.29
2011 May 10.1.012 Alexi Remberto Lanuza Jarquin $69.51




2011 May 10.1.014 Noel Jose Lopez Montenegro $126.78
2011 May 10.1.013 Pedro Angel Lanusa Montalvan $74.25
2011 July 10.1.007 Pablo Cruz $115.29
2011 July 10.1.019 Jose Heraldo Torres $100.37
2011 July 10.1.011 Felix de Jesus Hernandez Rodriguez $106.50
2011 July 10.1.008 Osman Antonio Cruz Reyes $122.68
2011 July 10.1.005 Josefa Calderon Ordofiez $96.08
2011 July 10.1.016 Juan Martinez Cruz $298.63
2011 July 10.1.018 Horacio Suarez Cruz $221.96
2011 July 10.1.003 Joaquin Benavidez Martinez $246.64
2011 July 10.1.006 Juan Calderon Montalvan $87.78
2011 July 10.1.002 Oscar Marcial Bellorin Vanegas $162.63
2011 July 10.1.009 Juan Antonio Garmendia Hernandez $102.35
2011 July 10.1.017 Virjilio Sanchez Martinez $202.14
2011 July 10.1.010 Marcial Rodriguez Gonzalez $134.71
2011 July 10.1.004 Zayda Elizabeth Blandon Mendoza $62.66
2011 July 10.1.001 Carlos Perez Blandon S64.77
2011 July 10.1.015 Angela Martinez Perez $173.12
2011 July 10.1.012 Alexi Remberto Lanuza Jarquin $59.25
2011 July 10.1.014 Noel Jose Lopez Montenegro $108.86
2011 July 10.1.013 Pedro Angel Lanusa Montalvan $63.65
2010 $2,070.93
2011 (part) $5,357.83

Table 12: Payments since last report

2011 November 10.1.008 Osman Antonio Cruz Reyes $122.94
2011 November 10.1.020 Santos Efrain Garmendia Espinoza $213.15
2011 November 10.1.021 Luis Enrrique Lanuza Montalvan $185.56
2011 November 10.1.022 Julian Adolfo Lanuza Gomez $120.70
2011 November 10.1.001 Carlos Perez Blandon $171.84
2011 November 10.1.013 Pedro Angel Lanusa Montalvan $101.96
2011 November 10.1.014 Noel Jose Lopez Montenegro $27.10
2011 November 11.1.001 Adrian Sevilla $38.01
2011 November 11.1.002 Albertina Espinoza Lopez $35.65
2011 November 11.1.003 Alex Ramon Ramirez Ponce $40.85
2011 November 11.1.004 Ariel Enrique Lopez Irias $76.02
2011 November 11.1.005 Bernardo Velasquez Bellorin $86.44
2011 November 11.1.006 Bernardo Antonio Espinoza Canales $48.63
2011 November 11.1.007 Boanerge Cruz Blandon $136.65
2011 November 11.1.009 Sabino Aristedes Espinoza Espinoza $36.78
2011 November 11.1.010 Denis Lopez $45.04
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2011 November 11.1.011 Denis Alberto Lanuza Montalvan $56.85
2011 November 11.1.012 Fransisco Denys Cruz Cruz $243.72
2011 November 11.1.013 Domingo Edwin Cruz Cruz $29.44
2011 November 11.1.014 Dorotea de Jesus Espinoza Tercero $47.25
2011 November 11.1.015 Doroteo Benavidez Cruz $70.02
2011 November 11.1.016 Duglas Arnulfo Reyes Valdivia $59.51
2011 November 11.1.017 Sonia Maria Calderon Guerrero $91.93
2011 November 11.1.018 Felipe Martin Castellon $123.32
2011 November 11.1.019 Felix Pedro Velasquez Bellorin $156.86
2011 November 11.1.020 Florencio Mendoza Gonzales $42.37
2011 November 11.1.021 Amado Gabriel Martinez Casco $68.22
2011 November 11.1.022 Gerardo Martinez Perez $34.05
2011 November 11.1.023 Henry Uriel Morales Caballero $76.87
2011 November 11.1.024 Ignacio Velasquez Espinoza $126.78
2011 November 11.1.025 Isidoro Celestino Davila Lopez $160.18
2011 November 11.1.026 Maria Elisa Gonzales Blandon $142.32
2011 November 11.1.027 Jose Alejandro Moreno Rodriguez $82.74
2011 November 11.1.028 Santos Danilo Castellon Espinoza $97.17
2011 November 11.1.029 Jose Benito Martinez Perez $92.68
2011 November 11.1.030 Jose Benito Reyes $146.34
2011 November 11.1.031 Jose Edelberto Carrasco Carrasco $84.43
2011 November 11.1.032 Santos Catalina Perez Blandon $57.72
2011 November 11.1.033 Jose Hilario Herrera Talavera $62.23
2011 November 11.1.034 Juan Fransisco Castellon Hernandez $95.78
2011 November 11.1.035 Juan Antonio Lopez Arauz $100.89
2011 November 11.1.036 Santos Aurelia Cruz Lopez $109.13
2011 November 11.1.037 Julian Velazquez Rivera $63.30
2011 November 11.1.038 Justina Victoria Valdivia Centeno $142.48
2011 November 11.1.039 Julio Cesar Cruz Valdivia $124.39
2011 November 11.1.040 Julio Pastor Perez Benavidez $41.04
2011 November 11.1.041 Justo Pastor Hurtado Murillo $104.94
2011 November 11.1.042 Victoria del Carmen Casco Centeno $76.41
2011 November 11.1.043 Luis Eudoro Cruz Cruz $86.29
2011 November 11.1.044 Luisa Aurora Davila Lopez $107.43
2011 November 11.1.045 Marlene del Socorro Canales Irias $95.62
2011 November 11.1.046 Santos Alejandro Velasquez $152.27
2011 November 11.1.047 Martin de Jesus Quintero Valladares $131.42
2011 November 11.1.048 Noel Antonio Moreno Rodriguez $69.16
2011 November 11.1.050 Nubia Estela Talavera $89.34
2011 November 11.1.051 Orlando Antonio Hurtado Calero $56.57
2011 November 11.1.052 Oscar Gonzalez Blandon $46.10
2011 November 11.1.053 Oscar Danilo Vanegas Padilla $167.95
2011 November 11.1.054 Pio Antonio Araruz §77.11
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2011 November 11.1.055 Ramon Evaristo Castellon Lopez $198.09
2011 November 11.1.056 Luis Rufino Benavides Martinez $87.57
2011 November 11.1.057 Ronaldo Anselmo Carrasco Carrasco $86.69
2011 November 11.1.059 Ruddy Jose Olivas $153.67
2012 May 10.1.009 Juan Antonio Garmendia Hernandez $128.01
2012 May 10.1.015 Angela Martinez Perez $138.55
2012 May 10.1.020 Santos Efrain Garmendia Espinoza $227.44
2012 May 10.1.021 Luis Enrrique Lanuza Montalvan $189.07
2012 May 10.1.022 Julian Adolfo Lanuza Gomez $88.12
2012 May 11.1.058 Ronaldo Ignacio Martinez Centeno $340.39
2012 May 10.1.013 Pedro Angel Lanusa Montalvan $24.03
2012 May 10.1.004 Zayda Elizabeth Blandon Mendoza $24.81
2012 May 10.1.012 Alexi Remberto Lanuza Jarquin $29.35
2012 May 11.1.032 Santos Catalina Perez Blandon $31.29
2012 May 11.1.033 Jose Hilario Herrera Talavera $33.74
2012 May 11.1.004 Ariel Enrique Lopez Irias $41.21
2012 May 11.1.042 Victoria del Carmen Casco Centeno $41.42
2012 May 11.1.023 Henry Uriel Morales Caballero $41.67
2012 May 11.1.054 Pio Antonio Araruz $41.80
2012 May 11.1.031 Jose Edelberto Carrasco Carrasco $45.77
2012 May 11.1.006 Bernardo Antonio Espinoza Canales $45.83
2012 May 11.1.043 Luis Eudoro Cruz Cruz $46.78
2012 May 11.1.005 Bernardo Velasquez Bellorin $46.86
2012 May 11.1.056 Luis Rufino Benavides Martinez $47.47
2012 May 11.1.009 Sabino Aristedes Espinoza Espinoza $47.77
2012 May 11.1.029 Jose Benito Martinez Perez $50.24
2012 May 10.1.005 Josefa Calderon Ordofiez $50.41
2012 May 11.1.045 Marlene del Socorro Canales Irias $51.83
2012 May 11.1.034 Juan Fransisco Castellon Hernandez $51.92
2012 May 10.1.019 Jose Heraldo Torres $52.34
2012 May 11.1.015 Doroteo Benavidez Cruz $52.94
2012 May 10.1.001 Carlos Perez Blandon $53.17
2012 May 11.1.017 Sonia Maria Calderon Guerrero $53.32
2012 May 10.1.008 Osman Antonio Cruz Reyes $54.45
2012 May 11.1.035 Juan Antonio Lopez Arauz $54.69
2012 May 11.1.022 Gerardo Martinez Perez $55.46
2012 May 10.1.011 Felix de Jesus Hernandez Rodriguez $55.81
2012 May 11.1.041 Justo Pastor Hurtado Murillo $56.89
2012 May 11.1.010 Denis Lopez $57.83
2012 May 11.1.051 Orlando Antonio Hurtado Calero $58.01
2012 May 11.1.036 Santos Aurelia Cruz Lopez $59.16
2012 May 10.1.007 Pablo Cruz $60.00
2012 May 11.1.002 Albertina Espinoza Lopez $61.46
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2012 May 11.1.018 Felipe Martin Castellon $66.85
2012 May 11.1.039 Julio Cesar Cruz Valdivia $67.43
2012 May 11.1.024 Ignacio Velasquez Espinoza $68.73
2012 May 11.1.014 Dorotea de Jesus Espinoza Tercero $69.70
2012 May 10.1.010 Marcial Rodriguez Gonzalez $70.55
2012 May 11.1.047 Martin de Jesus Quintero Valladares $71.24
2012 May 11.1.050 Nubia Estela Talavera $75.03
2012 May 11.1.057 Ronaldo Anselmo Carrasco Carrasco $75.08
2012 May 11.1.013 Domingo Edwin Cruz Cruz $76.41
2012 May 11.1.001 Adrian Sevilla $76.81
2012 May 11.1.038 Justina Victoria Valdivia Centeno $77.24
2012 May 11.1.020 Florencio Mendoza Gonzales $79.44
2012 May 11.1.026 Maria Elisa Gonzales Blandon $79.50
2012 May 11.1.011 Denis Alberto Lanuza Montalvan $80.12
2012 May 11.1.048 Noel Antonio Moreno Rodriguez $80.15
2012 May 11.1.030 Jose Benito Reyes $81.67
2012 May 11.1.059 Ruddy Jose Olivas $83.30
2012 May 11.1.046 Santos Alejandro Velasquez $84.89
2012 May 11.1.019 Felix Pedro Velasquez Bellorin $87.38
2012 May 11.1.021 Amado Gabriel Martinez Casco $92.32
2012 May 10.1.017 Virjilio Sanchez Martinez $102.20
2012 May 11.1.055 Ramon Evaristo Castellon Lopez $107.39
2012 May 11.1.037 Julian Velazquez Rivera $126.28
2012 May 11.1.044 Luisa Aurora Davila Lopez $127.03
2012 May 10.1.003 Joaquin Benavidez Martinez $128.78
2012 May 11.1.016 Duglas Arnulfo Reyes Valdivia $129.74
2012 May 11.1.012 Fransisco Denys Cruz Cruz $133.11
2012 May 11.1.007 Boanerge Cruz Blandon $136.01
2012 May 11.1.003 Alex Ramon Ramirez Ponce $138.79
2012 May 11.1.027 Jose Alejandro Moreno Rodriguez $150.61
2012 May 11.1.040 Julio Pastor Perez Benavidez $214.78
2012 May 11.1.053 Oscar Danilo Vanegas Padilla $246.16
2012 May 11.1.025 Isidoro Celestino Davila Lopez $262.85
2012 May 11.1.052 Oscar Gonzalez Blandon $292.18
2012 May 10.1.001 Carlos Perez Blandon $156.70
2012 May 10.1.002 Oscar Marcial Bellorin Vanegas $462.07
2012 May 10.1.003 Joaquin Benavidez Martinez $89.31
2012 May 10.1.004 Zayda Elizabeth Blandon Mendoza $23.97
2012 May 10.1.005 Josefa Calderon Ordofiez $38.42
2012 May 10.1.006 Juan Calderon Montalvan $49.33
2012 May 10.1.007 Pablo Cruz $45.79
2012 May 10.1.008 Osman Antonio Cruz Reyes $27.45
2012 May 10.1.010 Marcial Rodriguez Gonzalez $53.77
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2012 May 10.1.011 Felix de Jesus Hernandez Rodriguez $42.32
2012 May 10.1.012 Alexi Remberto Lanuza Jarquin $22.47
2012 May 10.1.013 Pedro Angel Lanusa Montalvan $47.59
2012 May 10.1.017 Virjilio Sanchez Martinez $312.70
2012 May 10.1.018 Horacio Suarez Cruz $61.80
2012 May 10.1.019 Jose Heraldo Torres $40.10
2012 May 10.1.021 Luis Enrrique Lanuza Montalvan $54.95
2012 May 10.1.022 Julian Adolfo Lanuza Gomez $34.53
2012 May 11.1.001 Adrian Sevilla $47.35
2012 May 11.1.002 Albertina Espinoza Lopez $39.72
2012 May 11.1.003 Alex Ramon Ramirez Ponce $78.77
2012 May 11.1.004 Ariel Enrique Lopez Irias $40.19
2012 May 11.1.005 Bernardo Velasquez Bellorin $46.18
2012 May 11.1.006 Bernardo Antonio Espinoza Canales $89.87
2012 May 11.1.007 Boanerge Cruz Blandon $103.01
2012 May 11.1.009 Sabino Aristedes Espinoza Espinoza $33.86
2012 May 11.1.010 Denis Lopez $39.09
2012 May 11.1.011 Denis Alberto Lanuza Montalvan $54.12
2012 May 11.1.012 Fransisco Denys Cruz Cruz $131.26
2012 May 11.1.013 Domingo Edwin Cruz Cruz $44.15
2012 May 11.1.014 Dorotea de Jesus Espinoza Tercero $44.11
2012 May 11.1.015 Doroteo Benavidez Cruz $44.10
2012 May 11.1.016 Duglas Arnulfo Reyes Valdivia $79.64
2012 May 11.1.017 Sonia Maria Calderon Guerrero $48.19
2012 May 11.1.018 Felipe Martin Castellon $66.85
2012 May 11.1.019 Felix Pedro Velasquez Bellorin $84.85
2012 May 11.1.020 Florencio Mendoza Gonzales $49.85
2012 May 11.1.023 Henry Uriel Morales Caballero $40.32
2012 May 11.1.024 Ignacio Velasquez Espinoza $119.55
2012 May 11.1.025 Isidoro Celestino Davila Lopez $168.07
2012 May 11.1.026 Maria Elisa Gonzales Blandon $76.29
2012 May 11.1.027 Jose Alejandro Moreno Rodriguez $95.70
2012 May 11.1.028 Santos Danilo Castellon Espinoza $296.21
2012 May 11.1.029 Jose Benito Martinez Perez $48.88
2012 May 11.1.030 Jose Benito Reyes $78.81
2012 May 11.1.031 Jose Edelberto Carrasco Carrasco $44.41
2012 May 11.1.032 Santos Catalina Perez Blandon $30.27
2012 May 11.1.033 Jose Hilario Herrera Talavera $33.74
2012 May 11.1.034 Juan Fransisco Castellon Hernandez $50.57
2012 May 11.1.035 Juan Antonio Lopez Arauz $52.66
2012 May 11.1.036 Santos Aurelia Cruz Lopez $57.80
2012 May 11.1.037 Julian Velazquez Rivera $78.26
2012 May 11.1.038 Justina Victoria Valdivia Centeno $75.88
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2012 May 11.1.039 Julio Cesar Cruz Valdivia $64.05
2012 May 11.1.040 Julio Pastor Perez Benavidez $118.51
2012 May 11.1.041 Justo Pastor Hurtado Murillo $55.53
2012 May 11.1.042 Victoria del Carmen Casco Centeno $40.07
2012 May 11.1.043 Luis Eudoro Cruz Cruz $44.75
2012 May 11.1.044 Luisa Aurora Davila Lopez $84.50
2012 May 11.1.045 Marlene del Socorro Canales Irias $50.48
2012 May 11.1.046 Santos Alejandro Velasquez $82.02
2012 May 11.1.047 Martin de Jesus Quintero Valladares $70.23
2012 May 11.1.048 Noel Antonio Moreno Rodriguez $56.79
2012 May 11.1.050 Nubia Estela Talavera $60.37
2012 May 11.1.051 Orlando Antonio Hurtado Calero $42.98
2012 May 11.1.052 Oscar Gonzalez Blandon $216.31
2012 May 11.1.053 Oscar Danilo Vanegas Padilla $165.55
2012 May 11.1.054 Pio Antonio Araruz $41.80
2012 May 11.1.055 Ramon Evaristo Castellon Lopez $98.78
2012 May 11.1.056 Luis Rufino Benavides Martinez $46.45
2012 May 11.1.057 Ronaldo Anselmo Carrasco Carrasco $61.04
2012 May 11.1.059 Ruddy Jose Olivas $80.43
2012 May 12.1.001 Alba Luz Hurtado Davila $202.68
2012 May 12.1.002 Alex Fransisco Silva Barahona $200.77
2012 May 12.1.003 Boanerges Moreno Espinoza $456.59
2012 May 12.1.004 Candido Mondragon Rodriguez $700.62
2012 May 12.1.005 Cristobal de Jesus Acevedo Aguirre $414.17
2012 May 12.1.006 Daniel Alvarado Mendez $577.54
2012 May 12.1.007 Denis Antonio Gonzalez Chevez $187.14
2012 May 12.1.009 Diomedes Olivas $104.27
2012 May 12.1.010 Domingo Paulino Valdivia Cruz $166.09
2012 May 12.1.011 Eduar Jose Espinoza Betanco $950.60
2012 May 12.1.012 Eleodoro Reyes Espinoza $207.58
2012 May 12.1.013 Erick Francisco Gonzalez Rodriguez $540.44
2012 May 12.1.015 Favio Flores Vasques $115.96
2012 May 12.1.016 Florencio de Jesus Perez $94.49
2012 May 12.1.017 Francisco Ernesto Cedeno Mendoza $115.53
2012 May 12.1.018 Gerald Geovanny Vallejos Avila $341.94
2012 May 12.1.019 Gerardo Antonio Romero Antonio $542.47
2012 May 12.1.020 Gilberto German Quiroz Garcia $5,191.58
2012 May 12.1.022 Guillermo Vindel Vanegas $108.58
2012 May 12.1.024 Jaime Domingo Lanuza Hernandez $164.57
2012 May 12.1.025 Jesus Gonzales Flores $122.00
2012 May 12.1.026 Julian Antonio Valdivia Diaz $175.40
2012 May 12.1.028 Luis David Castellon Martinez $942.97
2012 May 12.1.029 Manuel de Jesus Sandoval Reyes $278.42

41




2012 May 12.1.030 Marcelino Arostegui Mendoza $174.09
2012 May 12.1.032 Marvin Antonio Rodriguez Sanchez $141.77
2012 May 12.1.033 Narciso Valdivia Lanuza $348.54
2012 May 12.1.034 Noel de Jesus Canales Irias $96.92

2012 May 12.1.036 Olga Fajardo Osegueda $153.98
2012 May 12.1.037 Pedro Gomez Gomez $432.65
2012 May 12.1.038 Polo Gomez Perez $1,996.86
2012 May 12.1.039 Prisciliano Gregorio Diaz Perez $635.34
2012 May 12.1.040 Ramon Enrrique Vanegas Vindel $282.74
2012 May 12.1.041 Raul Vallejo Zepeda $351.25
2012 May 12.1.042 Remberto Flores Obando $141.80
2012 May 12.1.043 Rodemiro Cruz Calderon $928.92
2012 May 12.1.044 Santos Aurelio Guevara Espinoza $110.20
2012 May 12.1.045 Sergio Gonsalez Sandoval $110.62
2012 May 12.1.046 Silbio Pastor Espinoza Moreno $127.06
2012 May 12.1.047 Silveria Florentina Palma $116.31
2012 May 12.1.050 Victorina Flores Obando $258.77
2012 May 12.1.051 Yader Rolando Meneses Vindell $624.19
2012 May 12.1.023 | Amparo del Socorro Espinoza Zeledon $129.96
2012 May 12.1.053 Santos Hilario Valdivia Lanuza $95.83

2012 May 12.1.014 Lorenzo Quintero $119.98
2012 May 12.1.027 Rosalio Chabarria Perez $169.55
2012 May 12.1.052 Roberto Rodriguez Aguirre $103.85
2012 May 12.1.049 Cesar Augusto Lopez Galeano $303.21
2012 May 12.1.021 Ruben Isaac Vasquez Vindel $453.09
2012 May 12.1.048 Luis Antonio Corea Pino $248.79
2012 May 12.1.008 Maximiliano Osorio Rodriguez $562.99
2012 May 12.1.035 Ancelmo Simon Sanchez Gomez $468.13
2012 May 12.1.031 Maritza de Jesus Morales Davila $391.74
2012 May 10.1.016 Juan Martinez Cruz $109.80
2012 May 10.1.016 Juan Martinez Cruz $26.55

2012 May 10.1.002 Oscar Marcial Bellorin Vanegas $88.08

2012 May 10.1.006 Juan Calderon Montalvan $145.05
2012 May 10.1.018 Horacio Suarez Cruz $257.91
2012 June 11.1.021 Amado Gabriel Martinez Casco $58.38

2012 June 11.1.022 Gerardo Martinez Perez $33.46

2012 August 10.1.001 Carlos Perez Blandon $182.52
2012 August 10.1.002 Oscar Marcial Bellorin Vanegas $517.66
2012 August 10.1.003 Joaquin Benavidez Martinez $157.03
2012 August 10.1.004 Zayda Elizabeth Blandon Mendoza $42.71

2012 August 10.1.005 Josefa Calderon Ordofiez $58.37

2012 August 10.1.006 Juan Calderon Montalvan $46.32

2012 August 10.1.007 Pablo Cruz $69.53
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2012 August 10.1.008 Osman Antonio Cruz Reyes $59.91
2012 August 10.1.009 Juan Antonio Garmendia Hernandez $54.06
2012 August 10.1.010 Marcial Rodriguez Gonzalez $102.11
2012 August 10.1.011 Felix de Jesus Hernandez Rodriguez $72.42
2012 August 10.1.012 Alexi Remberto Lanuza Jarquin $42.61
2012 August 10.1.013 Pedro Angel Lanusa Montalvan $74.14
2012 August 10.1.015 Angela Martinez Perez $58.52
2012 August 10.1.016 Juan Martinez Cruz $40.00
2012 August 10.1.017 Virjilio Sanchez Martinez $395.37
2012 August 10.1.018 Horacio Suarez Cruz $80.00
2012 August 10.1.019 Jose Heraldo Torres $76.02
2012 August 10.1.020 Santos Efrain Garmendia Espinoza $96.05
2012 August 10.1.021 Luis Enrrique Lanuza Montalvan $78.31
2012 August 10.1.022 Julian Adolfo Lanuza Gomez $37.22
2012 August 11.1.001 Adrian Sevilla $96.11
2012 August 11.1.002 Albertina Espinoza Lopez $63.50
2012 August 11.1.003 Alex Ramon Ramirez Ponce $148.09
2012 August 11.1.004 Ariel Enrique Lopez Irias $57.16
2012 August 11.1.005 Bernardo Velasquez Bellorin $65.51
2012 August 11.1.006 Bernardo Antonio Espinoza Canales $112.16
2012 August 11.1.007 Boanerge Cruz Blandon $156.77
2012 August 11.1.009 Sabino Aristedes Espinoza Espinoza $59.13
2012 August 11.1.010 Denis Lopez $61.58
2012 August 11.1.011 Denis Alberto Lanuza Montalvan $84.62
2012 August 11.1.012 Fransisco Denys Cruz Cruz $186.18
2012 August 11.1.013 Domingo Edwin Cruz Cruz $54.98
2012 August 11.1.014 Dorotea de Jesus Espinoza Tercero $62.13
2012 August 11.1.015 Doroteo Benavidez Cruz $48.99
2012 August 11.1.016 Duglas Arnulfo Reyes Valdivia $145.69
2012 August 11.1.017 Sonia Maria Calderon Guerrero $61.12
2012 August 11.1.018 Felipe Martin Castellon $118.13
2012 August 11.1.019 Felix Pedro Velasquez Bellorin $105.71
2012 August 11.1.020 Florencio Mendoza Gonzales $100.58
2012 August 11.1.021 Amado Gabriel Martinez Casco $88.59
2012 August 11.1.022 Gerardo Martinez Perez $66.26
2012 August 11.1.023 Henry Uriel Morales Caballero $50.27
2012 August 11.1.024 Ignacio Velasquez Espinoza $110.26
2012 August 11.1.025 Isidoro Celestino Davila Lopez $269.61
2012 August 11.1.026 Maria Elisa Gonzales Blandon $136.15
2012 August 11.1.027 Jose Alejandro Moreno Rodriguez $134.60
2012 August 11.1.028 Santos Danilo Castellon Espinoza $278.91
2012 August 11.1.029 Jose Benito Martinez Perez $86.96
2012 August 11.1.030 Jose Benito Reyes $126.41
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2012 August 11.1.031 Jose Edelberto Carrasco Carrasco $79.05
2012 August 11.1.032 Santos Catalina Perez Blandon $53.92
2012 August 11.1.033 Jose Hilario Herrera Talavera $59.61
2012 August 11.1.034 Juan Fransisco Castellon Hernandez $71.94
2012 August 11.1.035 Juan Antonio Lopez Arauz $75.13
2012 August 11.1.036 Santos Aurelia Cruz Lopez $82.17
2012 August 11.1.037 Julian Velazquez Rivera $126.86
2012 August 11.1.038 Justina Victoria Valdivia Centeno $121.19
2012 August 11.1.039 Julio Cesar Cruz Valdivia $22.92
2012 August 11.1.040 Julio Pastor Perez Benavidez $151.50
2012 August 11.1.041 Justo Pastor Hurtado Murillo $98.71
2012 August 11.1.042 Victoria del Carmen Casco Centeno $49.96
2012 August 11.1.043 Luis Eudoro Cruz Cruz $79.93
2012 August 11.1.044 Luisa Aurora Davila Lopez $117.09
2012 August 11.1.045 Marlene del Socorro Canales Irias $62.84
2012 August 11.1.046 Santos Alejandro Velasquez $102.31
2012 August 11.1.047 Martin de Jesus Quintero Valladares $87.16
2012 August 11.1.048 Noel Antonio Moreno Rodriguez $77.15
2012 August 11.1.050 Nubia Estela Talavera $112.87
2012 August 11.1.051 Orlando Antonio Hurtado Calero $57.61
2012 August 11.1.052 Oscar Gonzalez Blandon $311.42
2012 August 11.1.053 Oscar Danilo Vanegas Padilla $261.26
2012 August 11.1.054 Pio Antonio Araruz $59.09
2012 August 11.1.055 Ramon Evaristo Castellon Lopez $160.36
2012 August 11.1.056 Luis Rufino Benavides Martinez $41.26
2012 August 11.1.057 Ronaldo Anselmo Carrasco Carrasco $102.41
2012 August 11.1.058 Ronaldo Ignacio Martinez Centeno $510.00
2012 August 11.1.059 Ruddy Jose Olivas $129.01
2012 August 12.1.001 Alba Luz Hurtado Davila $59.92
2012 August 12.1.003 Boanerges Moreno Espinoza $174.90
2012 August 12.1.004 Candido Mondragon Rodriguez $237.92
2012 August 12.1.005 Cristobal de Jesus Acevedo Aguirre $141.14
2012 August 12.1.006 Daniel Alvarado Mendez $196.33
2012 August 12.1.007 Denis Antonio Gonzalez Chevez $71.13
2012 August 12.1.008 Maximiliano Osorio Rodriguez $166.44
2012 August 12.1.009 Diomedes Olivas $35.23
2012 August 12.1.010 Domingo Paulino Valdivia Cruz $59.62
2012 August 12.1.011 Eduar Jose Espinoza Betanco $100.00
2012 August 12.1.012 Eleodoro Reyes Espinoza $70.14
2012 August 12.1.013 Erick Francisco Gonzalez Rodriguez $72.00
2012 August 12.1.014 Lorenzo Quintero $30.40
2012 August 12.1.015 Favio Flores Vasques $48.98
2012 August 12.1.016 Florencio de Jesus Perez $31.92
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2012 August 12.1.017 Francisco Ernesto Cedeno Mendoza $39.03
2012 August 12.1.018 Gerald Geovanny Vallejos Avila $101.09
2012 August 12.1.019 Gerardo Antonio Romero Antonio $92.24

2012 August 12.1.020 Gilberto German Quiroz Garcia $1,864.99
2012 August 12.1.021 Ruben Isaac Vasquez Vindel $133.95
2012 August 12.1.022 Guillermo Vindel Vanegas $45.86
2012 August 12.1.023 | Amparo del Socorro Espinoza Zeledon $54.89
2012 August 12.1.024 Jaime Domingo Lanuza Hernandez $55.60
2012 August 12.1.025 Jesus Gonzales Flores $46.37
2012 August 12.1.026 Julian Antonio Valdivia Diaz $37.04
2012 August 12.1.027 Rosalio Chabarria Perez $98.06
2012 August 12.1.028 Luis David Castellon Martinez $319.80
2012 August 12.1.029 Manuel de Jesus Sandoval Reyes $119.09
2012 August 12.1.030 Marcelino Arostegui Mendoza $73.52
2012 August 12.1.031 Maritza de Jesus Morales Davila $116.86
2012 August 12.1.032 Marvin Antonio Rodriguez Sanchez $53.89
2012 August 12.1.033 Narciso Valdivia Lanuza $118.96
2012 August 12.1.034 Noel de Jesus Canales Irias $32.75
2012 August 12.1.035 Ancelmo Simon Sanchez Gomez $148.17
2012 August 12.1.036 Olga Fajardo Osegueda $52.03
2012 August 12.1.037 Pedro Gomez Gomez $147.38
2012 August 12.1.038 Polo Gomez Perez $591.40
2012 August 12.1.039 Prisciliano Gregorio Diaz Perez $188.88
2012 August 12.1.040 Ramon Enrrique Vanegas Vindel $120.91
2012 August 12.1.041 Raul Vallejo Zepeda $148.34
2012 August 12.1.042 Remberto Flores Obando $59.89
2012 August 12.1.043 Rodemiro Cruz Calderon $315.06
2012 August 12.1.044 Santos Aurelio Guevara Espinoza $46.54
2012 August 12.1.045 Sergio Gonsalez Sandoval $46.72
2012 August 12.1.046 Silbio Pastor Espinoza Moreno $42.93
2012 August 12.1.047 Silveria Florentina Palma $49.12
2012 August 12.1.048 Luis Antonio Corea Pino $85.26
2012 August 12.1.049 Cesar Augusto Lopez Galeano $128.06
2012 August 12.1.050 Victorina Flores Obando $110.79
2012 August 12.1.051 Yader Rolando Meneses Vindell $159.07
2012 August 12.1.052 Roberto Rodriguez Aguirre $21.93
2012 August 12.1.053 Santos Hilario Valdivia Lanuza $40.47

2011 (second part) $6,103.92

2012 $51,933.17

Payments (since last report) $58,037.09

Total payments (all years) $65,465.85
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